

JIRA EXPERIMENTS

EX NO : 1


Aim: Create a Kanban Board in Jira to visualize project workflow.

Tasks Added:

1. Gather Requirements
2. Design System Architecture
3. Create Database Schema
4. Develop User Interface
5. Perform Testing

Workflow:

Tasks were moved from **To Do** → **In Progress** → **Done** to simulate project progress.



Result:

A Kanban board was successfully created and task movement across workflow stages was demonstrated


EX NO : 2 Scrum Project Management and Sprint Planning Using Jira

AIM

To create a Scrum Project in Jira, add and prioritize backlog items, create a one-week sprint, move backlog items into the sprint, start the sprint, and track the progress of tasks using the Scrum board.

PROCEDURE

1. Log in to Jira Software and create a new Scrum project.
2. Open the Backlog section of the project.
3. Create at least five backlog items:
 - Create User Registration Page
 - Develop API for Login
 - Design Database Schema
 - Implement Password Encryption
 - Create User Dashboard
4. Prioritize the backlog items by arranging them according to their importance.
5. Create a new sprint and set its duration to one week.
6. Move the prioritized backlog items into the created sprint.
7. Start the sprint using the Start Sprint option.
8. View the Active Sprint board to monitor the sprint tasks.
9. Move tasks across the workflow columns (To Do, In Progress, and Done) to simulate sprint execution.
10. Capture screenshots of the sprint board at the start and end of the sprint.



RESULT

A Scrum project was successfully created in Jira. Five backlog items were added and prioritized. A one-week sprint was created, backlog items were moved into the sprint, and the sprint was started successfully. The sprint board was used to track task progress by moving tasks through the To Do, In Progress, and Done stages, demonstrating the Scrum workflow effectively.

EX NO 3: Experiment: Jira & Confluence Integration for Project Tracking

Aim

To create a project management workflow by configuring Jira issues for a software project and embedding them into a Confluence overview page to track sprint progress and monitor task status in real-time.



Procedure

Part 1: Jira Project & Task Setup

1. Log in to the Atlassian workspace and create a new project named **Library-related tasks** (Key: LRT).
2. Create five core project issues/tasks in the backlog:
 - Develop Book Search Functionality
 - Create User Login Page
 - Implement Book Issue Module
 - Design Database Schema
 - Generate Fine Calculation Report
3. Update the statuses of the tasks on the Kanban/Sprint Board as follows to represent progress:
 - **Done:** Develop Book Search Functionality, Create User Login Page
 - **In Progress:** Implement Book Issue Module
 - **To Do:** Design Database Schema, Generate Fine Calculation Report

Part 2: Confluence Page & Jira Integration

1. Open **Confluence** from the Atlassian App Launcher and create a new blank page.
2. Set the page title to **Library Management System Project Overview**.
3. Add a brief project description summarizing the purpose of the system and how Jira is used for tracking development progress.
4. Insert the Jira macro by typing `/jira` on a new line and opening the **Insert Jira work items** modal.
5. Filter by the project **Library-related tasks**, select the 5 created issues (LRT-6 to LRT-10), and click **Insert** to embed the dynamic Jira table.
6. Create a new section titled **Sprint Progress**.
7. Insert a status badge using `/status` set to **40%** (representing 2 completed tasks out of 5 total tasks) alongside the progress description.
8. Click **Publish** to make the page live.



Result

The **Library Management System Project Overview** page was successfully created and published in Confluence. Live Jira issues were dynamically embedded showing real-time task statuses (**To Do**, **In Progress**, **Done**), and sprint progress was successfully monitored at **40% completion**.

Exp No 4: Requirements Prioritization using MoSCoW and Kano Models

Aim

To prioritize the requirements of a Task Management System using the MoSCoW and Kano models in Jira for effective project planning and requirement management.

Procedure

1. Project Setup:

- Logged in to Jira Software and created a new project named **Task Management System**.

2. Requirement Creation:

- Created the following four requirements as Jira issues:
 - User Login and Role Assignment
 - Task Creation and Assignment
 - Task Prioritization and Deadlines
 - Progress Tracking and Reporting

3. Sprint Backlog Configuration:

- Opened the **Backlog** section and added all four issues to **Sprint 1**.

4. MoSCoW Model Implementation (Via Jira Priority Field):

- Configured and assigned the MoSCoW categories using Jira's priority scheme:
 - **Must Have (must):** *User Login and Role Assignment, Task Creation and Assignment*
 - **Should Have (should):** *Task Prioritization and Deadlines*
 - **Could Have (could):** *Progress Tracking and Reporting*

5. Kano Model Implementation (Via Jira Labels):

- Categorized the requirements against customer satisfaction levels using custom Jira labels:
 - **Basic / Must-Be Needs (Kano-MustBe):** *User Login and Role Assignment, Task Creation and Assignment*
 - **Performance Need (Kano-Performance):** *Task Prioritization and Deadlines*
 - **Excitement / Attractive Need (Kano-Attractive):** *Progress Tracking and Reporting*

6. Backlog Arrangement & Verification:

- Arranged the issues in the sprint according to their priority rankings and verified the finalized backlog, list view, and board items within Jira.

Spaces

Task Management System 1

Summary List Board Backlog Development Forms Timeline Docs Reports

Ask AI Search work NS Filter Group

	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	Labels	
+	NS NITHIYASRI S	NS NITHIYASRI S	must	In Progress	Unresolved	30 Jul 2026, 11:23	04 Aug 2026, 07:15	None	Kano-MustBe	...
	NS NITHIYASRI S	NS NITHIYASRI S	must	In Progress	Unresolved	30 Jul 2026, 11:23	04 Aug 2026, 07:26	None	Kano-MustBe	...
	NS NITHIYASRI S	NS NITHIYASRI S	should	Done	Done	30 Jul 2026, 11:23	04 Aug 2026, 07:26	None	Kano-Performance	...
	NS NITHIYASRI S	NS NITHIYASRI S	could	To Do	Unresolved	30 Jul 2026, 11:23	04 Aug 2026, 07:27	None	Kano-Attractive	...

+ Create 4 of 4

Result

The requirements for the Task Management System were successfully structured, categorized, and prioritized using both the **MoSCoW** and **Kano** models in Jira.

Exp No 5: Requirement Prioritization for an Online Learning Platform using MoSCoW and Kano Models

Aim

To prioritize and categorize the functional requirements of an Online Learning Platform using the **MoSCoW** and **Kano** models in Jira for effective project planning, scope definition, and customer satisfaction management.

Procedure

1. Project Setup:

- Logged in to Jira Software and created a new project named **Online Learning Platform**.

2. Requirement Creation:

- Created the following six core functional requirements as Jira issues:
 1. Course Enrollment and Registration
 2. Video Lecture Streaming
 3. Interactive Quizzes and Assignments
 4. Progress Tracking Dashboard
 5. Peer-to-Peer Discussion Forums
 6. Certificate Generation

3. Sprint Backlog Setup:

- Opened the **Backlog** section and added all six work items to **Sprint 1**.

4. MoSCoW Prioritization (Via Jira Priority Field):

- Updated the **Priority** field of each task in Jira based on system reliance and urgency:
 - **Must Have (must):** Course Enrollment and Registration, Video Lecture Streaming
 - **Should Have (should):** Interactive Quizzes and Assignments, Progress Tracking Dashboard
 - **Could Have (could):** Peer-to-Peer Discussion Forums, Certificate Generation


5. Kano Model Classification (Via Jira Labels):

- Assigned custom **Labels** to each requirement to map customer satisfaction categories:
 - **Basic Needs (Kano-MustBe):** Course Enrollment and Registration, Video Lecture Streaming
 - **Performance Needs (Kano-Performance):** Interactive Quizzes and Assignments, Progress Tracking Dashboard

- **Excitement / Delighter Needs (Kano-Attractive):** Peer-to-Peer Discussion Forums, Certificate Generation

6. Task Assignment & Verification:

- Assigned all six tasks to the team member (NITHIYASRI S) and verified the finalized priorities and labels across the **List** view and **Board** view in Jira.



The screenshot shows the Jira interface for the 'Online Learning Platform' space. The 'List' view is selected, displaying a table of tasks. The tasks are assigned to 'NITHIYASRI S' and have various priorities and statuses. The labels for the tasks are 'Kano-MustBe', 'Kano-Performance', and 'Kano-Attractive'.

	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	Labels	
	NS NITHIYASRI S	NS NITHIYASRI S	must	Done	Done	04 Aug 2026, 07:35	04 Aug 2026, 08:56	None	Kano-MustBe	...
	NS NITHIYASRI S	NS NITHIYASRI S	must	In Progress	Unresolved	04 Aug 2026, 07:36	04 Aug 2026, 08:58	None	Kano-MustBe	...
	NS NITHIYASRI S	NS NITHIYASRI S	should	In Progress	Unresolved	04 Aug 2026, 07:36	04 Aug 2026, 08:58	None	Kano-Performance	...
ts	NS NITHIYASRI S	NS NITHIYASRI S	should	Done	Done	04 Aug 2026, 07:36	04 Aug 2026, 08:57	None	Kano-Performance	...
	NS NITHIYASRI S	NS NITHIYASRI S	could	To Do	Unresolved	04 Aug 2026, 07:37	04 Aug 2026, 08:58	None	Kano-Attractive	...
	NS NITHIYASRI S	NS NITHIYASRI S	could	To Do	Unresolved	04 Aug 2026, 07:36	04 Aug 2026, 08:58	None	Kano-Attractive	...

Result

The functional requirements for the **Online Learning Platform** were successfully created, prioritized, and organized in Jira using both the MoSCoW and Kano frameworks.